
Wellesley:  Route 16 over Route 9 
Look Ahead Schedule 

 
February, 2008: 

 SPS Complete demolition of bridge abutments (2/4 – 2/6) Nights 
 SPS Pour Concrete in pier footing (week of 2/4 days) 
 Verizon working on rebuilding manholes in Route 16 work zone (Days) 

 
March, 2008: 

 SPS commence bridge concrete work (pier, abutments, etc.) (Days) 
 SPS resume concrete and stone work on retaining wall (Days and Nights) 

 
April, 2008 

 SPS continue bridge concrete work (pier, abutments, etc.) (Days) 
 SPS erect remaining structural steel for bridge (2 Weekend Nights) 

 
May, 2008 

 SPS complete bridge concrete work (Days) 
 SPS continue concrete and stone work on retaining wall (Nights) 

 
June, 2008 

 SPS continue concrete and stone work on retaining wall (Nights) 
 

July, 2008 
 SPS commence road work Route 16 (Days/Nights) 

 
August, 2008 

 SPS continue road work Route 16 (Days/Nights) 
 SPS commence road work Route 9 (Nights) 

 
September, 2008 

 SPS commence utility work Routes 16 and 9 (Days/Nights) 
 

October, 2008 
 SPS complete utility work Routes 16 and 9 (Days/Nights) 
 SPS complete curb, sidewalk, signal work (Days/Nights) 

 
November 3, 2008 (+/-) 

 SPS open Route 16 and Route 9 to final traffic pattern 
 
December 1, 2008 (+/-) 

 Final project completion 
 
Notes: 



1. Schedule assumes there will be no modifications to project, including change 
in scope of work. 


